

Change Order

Eden Demo Builders

Joseph
hello@example.com

Change Order	#1
Date	2026-08-08
Project	QA Studio
Prepared For	Avery Client
Project Address	100 Cedar Lane
Status	Draft

Change Description

Add a three-step concrete access stair at the rear entry.

Original Contract Price	\$5,000.00
Previously Approved Changes	\$250.00
This Change Order	\$1,250.00
Revised Contract Price	\$6,500.00

Notes and Assumptions

Work begins after written approval.

Customer Authorization

By signing below, the customer authorizes this change and the revised contract price shown above.

Customer Signature: _____

Date: _____

Printed Name: _____